
 

 

CMAQ Project Selection Committee Meeting 
October 31, 2008 

Meeting Agreements 

 

 

1.0 Call to Order and Introductions 
Ross Patronsky called the meeting to order at 10:00 a.m. 

 

2.0 Agenda Changes and Announcements 
Add item 5.3 Strategies to the agenda.  Announced that the USDOT-FHWA’s Final Guidance on 

the CMAQ Program was released on October 20, 2008 and will be posted on the CMAQ page of 

the CMAP website.  A beta version of the TIP Interactive Map was announced and a promotional 

post card distributed. 

 

3.0 FY 2009 CMAQ Program 

3.1 Status of FY 2009 CMAP Program 
The proposed FY 2009 CMAP program was approved by the MPO Policy Committee on 

October 9, 2008 and all projects included in the program were determined to be eligible by 

FHWA and FTA.  Sponsor notification letters should go out on November 7, 2008 notifying 

the sponsors to proceed with their project’s implementation. 

 

4.0 Project Changes 

4.1 Forest Preserve District of Cook County – North Branch Bicycle Trail Extension 

(TIP ID 01-08-0001) 
The Committee approved the project scope change extending the North/West limit from 

Central/Indian to Devon/Caldwell. 

4.2 Skokie – Oakton New Station on Yellow Line (TIP ID 02-02-9001) 
The Committee approved the cost increase in the amount of $4,911,514 federal for total 

CMAQ funding of $14,555,514 federal ($18,194,392 total) pending the confirmation of 

available funds from projects moved from FY 2009 to FY 2010.  The Committee requested 

that the Village of Skokie provide monthly updates on the project to CMAP staff. 

4.3 IDOT – IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy (TIP ID 07-08-0003) 
The Committee approved the scope change and cost increase changing the south/east limit 

from 147th/I-57 to 147th/Western, and increasing the CMAQ funding in the amount of 

$312,000 federal for total project funding of $1,600,000 federal ($2,000,000 total). 

4.4 Rolling Meadows – Plum Grove Rd from Bryant Ave to Kirchoff Rd (TIP ID 03-06-

0034) 
The Committee tabled consideration of the cost increase for the subject project until phase II 

engineering is underway and final costs are more accurately known. 
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5.0 Project Monitoring 

5.1 Status reports – FY 2007 and FY 2008 projects 
Staff presented a status memo on the delayed projects with FY 2007 and 2008 funding. 

5.2 Policy on withdrawal of CMAQ funding from projects that are not progressing 
The MPO Policy Committee was asked at October 9, 2008 meeting if the withdrawal of 

CMAQ funds could be processed by the Transportation Committee.  Policy Committee 

members felt they should not be left out of the process with regard to withdrawals.  Staff 

suggested to the PSC Committee that the Policy Committee could be notified prior to any 

Transportation Committee action on the withdrawal funds.  Committee members felt 

comfortable with the suggestion and requested that staff draft a formal policy for their 

consideration. 

5.3 Strategies 
Staff presented the Committee with a draft document containing strategies that could be 

implemented by the Committee to reduce the CMAQ unobligated balance in northeastern 

Illinois.  Staff requested that Committee members provide feedback on the strategies prior 

to the next meeting with the intent on refining the strategies that the Committee would 

implement. 

 

6.0 FY 2010 Program 

6.1 Recommendations for FY 2010 programming cycle 
Staff presented recommended changes for the FY 2010 programming cycle.  Committee 

members provided several comments and requested that they be incorporated into the 

changes prior to Committee approval. 

6.2 FY 2010 schedule 
Staff presented a draft schedule for the FY 2010 programming cycle and asked for the start 

and end of the Call for Projects to be pushed back a week due to Thanksgiving holiday 

weekend occurring later this year.  The committee approved the schedule with the 

amended Call for Project dates. 

6.3 Public/Private partnerships 
This agenda item was postponed until the next meeting. 

 

7.0 Evaluation of CMAQ Benefits 
Vonu Thakuriah from UIC-Transportation Center gave the Committee a brief update on the 

status of the UWP funded project to evaluated post implementation benefits of selected CMAQ 

funded projects. 

 

8.0 Public Comment 
Chris Staron from the Northwest Municipal Conference announced to the Committee that a letter 

was being draft to the Committee by the northeastern Illinois’ Council of Governments and 

Council of Mayors on the need for action to be taken with regards to the CMAQ unobligated 

balance. 

 

Brian Urbaszewski from the Respiratory Health Association of Metropolitan Chicago thanked the 

Committee for the funding of the diesel emission reduction projects that are directly helping to 

reduce particulate matter emissions but disagreed with the Committee’s action to reduce the 

Federal participation for switcher engine retrofit projects for private railroad companies. 



 

9.0 Other Business 
There were no public comments. 

 

10.0 Next Meeting 
The next meeting is scheduled for November 14, 2008 at 11:00 a.m. immediately following the 

Transportation Committee meeting. 

 

11.0 Adjournment 
The meeting adjourned at 11:50 a.m. 

 

The above summary is based on staff meeting notes. Please send comments on or 

corrections to the information contained in this summary to Ross Patronsky at (312) 386-

8796, rpatronsky@cmap.illinois.gov, within one week of the submission date noted below. 

 


